COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2013

ESTI MATE SUMVARY 08: 23: 20
CONTI D C17358 ESTI MATE NO 0012 FINL SPEC YR 2005
PCN: 17358- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 460.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DATI
SH 131 CHOKE CHERRY SOUTH PERCENT TIME:  97.25 ORI G TIME ALLOW 11/15/201 FI XED COMPLETI ON DATI
PROJECT NO STR131A- 034
SH 131 CHOKE CHERRY SOUTH
NAME OF ROAD: 131B
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 04/ 10/ 2013 DATE TI ME STARTED 08/01/2011
7785 H GHLAND MEADOAS PKWY, #100 DATE LET 06/ 09/ 2011 DATE WORK BEGAN  08/01/2011
DATE AWARDED 06/ 17/ 2011 DATE TIME STOPPED 11/02/2012
DATE CONTRACT EXECUTED 07/ 14/ 2011 DATE ACCEPTED 11/ 02/ 2012
FORT COLLI NS CO 80528 970- 223-3151 DATE NOTI CE TO PROCEED 08/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 7,005, 892. 57 PARTI Ol PATI NG $ 7,005, 892. 58 $ 47, 300. 68
AWARD PRQJECT AMT: $  6,893,218. 14 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 7,005, 892. 58 47, 300. 68
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,005, 892. 58 47, 300. 68
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 103, 398. 27
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,005, 892. 58 150, 698. 95
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,005, 892. 58 150, 698. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 150, 698. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17358-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0010 202-00015 Renoval of Headwal | 15. 000 15. 000
EACH 0. 000 0. 00
680. 00000 15. 000 10, 200. 00
0015 202-00033 Renoval of Pipe 17. 000 17. 000
EACH 0. 000 0. 00
915. 00000 17. 000 15, 555. 00
0020 202- 00090 *Renoval of Delineator 53. 000 53. 000
EACH 0. 000 0. 00
6. 25000 53. 000 331. 25
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 716. 000 716. 000
SY 0. 000 0. 00
7.65000 716. 000 5,477.40
0030 202-00810 *Renoval of G ound Sign 6. 000 6. 000
EACH 0. 000 0. 00
62. 00000 6. 000 372. 00
0035 202-00821 *Renoval of Sign Panel 4.000 4. 000
EACH 0. 000 0. 00
12. 50000 4.000 50. 00
0040 202-01000 *Renoval of Fence 11, 188. 000 11, 188. 000
LF 0. 000 0. 00
0. 55000 11, 188. 000 6, 153. 40
0045 202-01130 *Renoval of Quardrail Type 3 3, 774. 000 3, 774.000
LF 0. 000 0. 00
2. 30000 3, 774. 000 8, 680. 20
0050 202-01170 Renoval of Quardrail Type 7 300. 000 300. 000
LF 0. 000 0. 00
17. 15000 300. 000 5, 145. 00
0055 203-00010 Uncl assi fied Excavation (Conplete In Place) 123, 707. 000 119, 766. 000
cY 3, 941. 000 32,513.25

8. 25000 123, 707. 000 1, 020, 582. 75



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17358- BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STRL31A- 034 ESTI MATE NO 0012 08: 23: 20

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200  Roadway
0060 203-00100  Mick Excavation 7, 733. 000 7, 733. 000
cY 0. 000 0.00
9. 00000 7, 733. 000 69, 597. 00
0065 203-00400  *Rock Excavation 9, 834. 000 9, 834. 000
cY 0. 000 0.00
11. 00000 9, 834. 000 108, 174. 00
0070 203-01100  Proof Rolling 13. 000 13. 000
HOUR 0. 000 0.00
102. 00000 13. 000 1, 326. 00
0075 203-01500 Bl ading 10. 000 10. 000
HOUR 0. 000 0.00
155. 00000 10. 000 1, 550. 00
0080 203-01510  Backhoe 4.000 4.000
HOUR 0. 000 0.00
110. 00000 4.000 440. 00
0085 203-01565  *Hydraul i c Excavat or 50. 000 50. 000
HOUR 0. 000 0.00
178. 00000 50. 000 8, 900. 00
0090 203-01594 Conbi nati on Loader 20. 000 20. 000
HOUR 0. 000 0.00
127. 00000 20. 000 2, 540. 00
0095 203-01597  Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0.00
170. 00000 20. 000 3, 400. 00
0100 206-00065  Structure Backfill (FlowFill) 60. 000 60. 000
cY 0. 000 0.00
220. 00000 60. 000 13, 200. 00
0105 207-00205  Topsoi l 4, 066. 000 4, 066. 000
cY 0. 000 0.00
14. 00000 4, 066. 000 56, 924. 00
0110 208-00007  *Erosion Log (8 Inch) 22, 257. 000 22, 257. 000
LF 0. 000 0.00
3..00000 22, 257. 000 66, 771. 00



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17358- BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0120 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 50. 000
HOUR 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
0130 208-00105 Renoval and Disposal of Sedinent (Equipnent) 23. 000 23. 000
HOUR 0. 000 0. 00
131. 00000 23. 000 3,013. 00
0135 208-00206 Erosi on Control Supervisor 182. 000 182. 000
DAY 0. 000 0. 00
185. 00000 182. 000 33, 670. 00
0140 209- 00600 *Dust Palliative (Magnesium Chloride) 8, 800. 000 8, 800. 000
GAL 0. 000 0. 00
0. 08000 8, 800. 000 704. 00
0145 210-00010 *Reset Mail box Structure 4. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0150 210-00810 *Reset Ground Sign 16. 000 16. 000
EACH 0. 000 0. 00
337. 00000 16. 000 5,392. 00
0155 212-00006 *Seedi ng (Native) 22.000 21.500
ACRE 0. 500 313.50
627. 00000 22.000 13, 794. 00
0160 212-00032 *Soi | Condi tioning 22.000 21.500
ACRE 0. 500 875. 00
1, 750. 00000 22.000 38, 500. 00
0165 213-00004 *Mil ching (Weed Free Straw) 4. 400 7.700
ACRE -3.300 -1,775. 40
538. 00000 4. 400 2,367.20



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17358-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 Roadway
0170 213-00012 *Spray-on Mul ch Bl anket 17. 600 13. 800
ACRE 3. 800 10, 260. 00
2, 700. 00000 17. 600 47,520. 00
0175 213-00061 *Mul ch Tacki fier 1, 540. 000 0. 000
LB 1, 540. 000 3, 388. 00
2.20000 1, 540. 000 3, 388. 00
0180 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0185 304- 01000 *Aggregat e Base Course (O ass 1) 67, 816. 240 67, 816. 240
TON 0. 000 0. 00
19. 25000 67, 816. 240 1, 305, 462. 62
0185 MATERI AL ALLOMNCE ABC O ass 1 0. 000
TON 0. 000 0. 00
5. 25000 0. 000 0. 00
0190 304- 06000 *Aggregat e Base Course (C ass 6) 20, 721. 050 20, 721. 050
TON 0. 000 0. 00
23. 00000 20, 721. 050 476, 584. 15
0190 MATERI AL ALLOMNCE ABC C ass 6 0. 000
TON 0. 000 0. 00
5. 25000 0. 000 0. 00
0195 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 35, 850. 000 35, 850. 000
0-8"
( ) SY 0. 000 0. 00
2.50000 35, 850. 000 89, 625. 00
0200 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 2,489. 000 2, 489. 000
8-12"
( ) SY 0. 000 0. 00
3. 30000 2,489. 000 8,213.70
0205 403-00720 Hot M x Asphalt (Patching) (Asphalt) 274.070 274.070
TON 0. 000 0. 00
138. 00000 274.070 37,821. 66
0210 403-34701 Hot M x Asphalt (G ading SX) (75) 15, 173. 060 15, 173. 060
TON 0. 000 0. 00
60. 50000 15, 173. 060 917, 970. 13



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17358-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0215 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 438. 490 438. 580
TON -0. 090 -55.35
615. 00000 438. 490 269, 671. 35
0220 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 415. 850 415. 680
TON 0.170 128.18
754. 00000 415. 850 313, 550. 90
0225 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 953. 000 2,183. 000
GAL -230. 000 -598. 00
2.60000 1, 953. 000 5,077.80
0230 420-00132 Geotextile (Separator) (Cass 1) 9, 195. 000 9, 195. 000
SY 0. 000 0.00
1. 90000 9, 195. 000 17, 470. 50
0235 506-00030 G outed R prap 43. 000 43. 000
CcY 0. 000 0. 00
375. 00000 43. 000 16, 125. 00
0240 506-01020 Ceogri d Rei nforcenent 8, 945. 000 8, 945. 000
SY 0. 000 0.00
6. 50000 8, 945. 000 58, 142. 50
0245 507- 00000 *Concrete Slope and Ditch Paving 0. 000 0. 000
CcY 0. 000 0. 00
420. 00000 0. 000 0.00
0250 601-03000 *Concrete dass D 4. 600 4. 600
CcY 0. 000 0. 00
3, 000. 00000 4. 600 13, 800. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 72.000 72.000
LF 0. 000 0. 00
84. 45000 72.000 6, 080. 40
0260 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 118. 000 118. 000
LF 0. 000 0. 00
75. 00000 118. 000 8, 850. 00
0265 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
484. 00000 2.000 968. 00



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17358- BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0270 603- 05024 24 I nch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
540. 00000 3. 000 1, 620. 00
0275 603-10240 24 Inch Corrugated Steel Pipe 935. 000 935. 000
LF 0. 000 0. 00
81. 40000 935. 000 76, 109. 00
0280 603-10360 36 Inch Corrugated Steel Pipe 220. 000 220. 000
LF 0. 000 0. 00
86. 60000 220. 000 19, 052. 00
0285 603-30024 24 Inch Steel End Section 18. 000 18. 000
EACH 0. 000 0. 00
145. 00000 18. 000 2,610. 00
0290 603-30036 36 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
425. 00000 3. 000 1, 275. 00
0295 603-50030 *30 Inch Plastic Pipe 169. 000 169. 000
LF 0. 000 0. 00
925. 00000 169. 000 156, 325. 00
0300 604- 00305 Inlet Type C (5 Foot) 4. 000 4. 000
EACH 0. 000 0. 00
2, 030. 00000 4. 000 8,120. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 8, 875. 000 8, 875. 000
LF 0. 000 0. 00
17. 75000 8, 875. 000 157, 531. 25
0305 MATERI AL ALLOMNCE Cuardrail Type 3 0. 000
LF 0. 000 0. 00
10. 93000 0. 000 0. 00
0310 606-00740 *Quardrail Type 7 (Style CE) 291. 000 291. 000
LF 0. 000 0. 00
83. 25000 291. 000 24,225.75
0315 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 350. 00000 2.000 2,700. 00



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17358-BI D ESTI MATE RUN
PRQIECT: STR131A- 034 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0315 MATERI AL ALLOMANCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
749. 60000 0. 000 0. 00
0320 606-01385 *Transition Type 3J 5. 000 5. 000
EACH 0. 000 0. 00
766. 00000 5. 000 3, 830. 00
0320 MATERI AL ALLOMNCE Transition Type 3J 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0325 606-01390 *End Anchorage Type 3K 3. 000 3. 000
EACH 0. 000 0. 00
1, 060. 00000 3. 000 3,180. 00
0325 MATERI AL ALLOMNCE End Ancuor age Type 3K 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0. 00
0330 606-02003 *End Anchorage (Nonfl ared) 29. 000 29. 000
EACH 0. 000 0. 00
1, 875. 00000 29. 000 54, 375. 00
0330 MATERI AL ALLOMNCE End Anchor age (Nonfl ar ed) 0. 000
EACH 0. 000 0. 00
1, 315. 00000 0. 000 0. 00
0335 607-00005 *End Post 23. 000 23. 000
EACH 0. 000 0. 00
196. 00000 23. 000 4, 508. 00
0340 607-00010 *Corner and Line Brace Post 60. 000 60. 000
EACH 0. 000 0. 00
284. 00000 60. 000 17, 040. 00
0345 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 7, 323. 000 7,323. 000
LF 0. 000 0. 00
3.20000 7,323. 000 23,433. 60
0350 607-11300 *Fence Conbination Wre Wth Treated Woden Posts 842. 000 842. 000
LF 0. 000 0. 00
2.50000 842. 000 2,105. 00



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17358-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0355 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0360 607-60116 *16 Foot Cate 6. 000 6. 000
EACH 0. 000 0. 00
734. 00000 6. 000 4, 404. 00
0365 611-00016 *16 Foot Cattle Cuard 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0370 612-00001  *Delineator (Type I) 118. 000 118. 000
EACH 0. 000 0. 00
18. 75000 118. 000 2,212.50
0375 612-00002 *Del i neator (Type I1) 2.000 2.000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0380 612-00003 *Del i neator (Type II1) 102. 000 102. 000
EACH 0. 000 0. 00
22.50000 102. 000 2,295.00
0385 614-00011 *Sign Panel (Qass I) 75. 000 75. 000
SF 0. 000 0. 00
20. 00000 75. 000 1, 500. 00
0390 614-00012 *Sign Panel (Cass I1) 120. 000 120. 000
SF 0. 000 0. 00
26. 00000 120. 000 3,120. 00
0395 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 5. 000
EACH 0. 000 0. 00
20. 00000 5. 000 100. 00
0400 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 13. 000 13. 000
Sl i pbase
EACH 0. 000 0. 00
50. 00000 13. 000 650. 00
0405 614-80385  *Runble Strip 21, 856. 000 21, 856. 000
LF 0. 000 0. 00
0. 30000 21, 856. 000 6, 556. 80



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17358- BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0410 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
73, 000. 00000 1. 000 73, 000. 00
0415 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
582, 000. 00000 1. 000 582, 000. 00
0420 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0425 627-00001 *Pavenent Mar ki ng Pai nt 413. 000 413. 000
GAL 0. 000 0. 00
75. 00000 413. 000 30, 975. 00
0430 627-00005 *Epoxy Pavenent MarKki ng 195. 000 176. 000
GAL 19. 000 2,251.50
118. 50000 195. 000 23,107.50
0435 629-01001  *Survey Monunent (Type 1) 84. 000 84. 000
EACH 0. 000 0. 00
25. 50000 84. 000 2,142.00
0440 630-00000  *Fl aggi ng 7,323. 000 7,323. 000
HOUR 0. 000 0. 00
26. 75000 7,323.000 195, 890. 25
0445 630- 00007 *Traffic Control Inspection 94. 000 94. 000
DAY 0. 000 0. 00
230. 00000 94. 000 21, 620. 00
0450 630- 00012 *Traffic Control Managenent 187. 000 187. 000
DAY 0. 000 0. 00
806. 00000 187. 000 150, 722. 00
0455 630- 80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
230. 00000 2.000 460. 00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00
29. 00000 11. 000 319. 00



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17358-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0465 630- 80342 *Construction Traffic Sign (Panel Size B) 62. 000 62. 000
EACH 0. 000 0. 00
29. 00000 62. 000 1, 798. 00
0470 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
29. 00000 4.000 116. 00
0475 630-80344 *Construction Traffic Sign (Special) 30. 000 30. 000
SF 0. 000 0. 00
17. 00000 30. 000 510. 00
0480 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
8, 650. 00000 2.000 17, 300. 00
0485 630- 80360 *Drum Channel i zi ng Devi ce 266. 000 266. 000
EACH 0. 000 0. 00
46. 00000 266. 000 12, 236. 00
0490 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 20. 000
EACH 0. 000 0. 00
46. 00000 20. 000 920. 00
0495 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 56. 000 56. 000
EACH 0. 000 0. 00
46. 00000 56. 000 2,576. 00
0500 630-80380 *Traffic Cone 250. 000 250. 000
EACH 0. 000 0. 00
9. 00000 250. 000 2, 250. 00
0505 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0.00
6, 200. 00000 1. 000 6, 200. 00
0510 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17358-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0520 700-70016 F/ A Fuel Cost Adjustnent -5,250. 710 -5, 250. 710
F A 0. 000 0. 00
1. 00000 -5, 250. 710 -5,250.71
0525 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 461. 520 30, 461. 520
F A 0. 000 0. 00
1. 00000 30, 461. 520 30, 461. 52
0530 700-70019 F/ A Asphalt Cenent Cost Adjustnent - 68, 029. 260 - 68, 029. 260
F A 0. 000 0. 00
1. 00000 - 68, 029. 260 - 68, 029. 26
0535 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0540 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0545 700- 70025 F/A Quality Incentive Payment 56, 160. 110 56, 160. 110
F A 0. 000 0. 00
1. 00000 56, 160. 110 56, 160. 11
0550 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0555 700-70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0575 203-02330 Labor er 20. 000 20. 000
HOUR 0. 000 0. 00
30. 00000 20. 000 600. 00
0580 625-00001 Const Surveying (Hour) Spring STA 410+50 to STA 5. 000 5. 000
412+75RT
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0585 700- 70080 F/ A Furnish Materials for Spring Relocation 965. 930 965. 930
F A 0. 000 0. 00
1. 00000 965. 930 965. 93
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PCN: 17358-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0590 625-00001 Const Surveying (Hour) Underdrain and Cul vert STA 4. 000 4. 000
400+00 to STA 404+00
HOUR 0. 000 0. 00
100. 00000 4. 000 400. 00
0595 700-70110 *F/A Install 6 inch Perforated Pipe Underdrain 16, 752. 470 16, 752. 470
FA 0. 000 0. 00
1. 00000 16, 752. 470 16, 752. 47
0600 625-00001 Const Surveying (Hour) Redesign STA 407+00 to STA 10. 000 10. 000
426+50
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0610 700-70110 F/A Install 6 Inch Perforated Pipe Underdrain STA 11, 344.730 11, 344.730
414491 to STA 418+91RT
FA 0. 000 0. 00
1. 00000 11, 344. 730 11, 344.73
0615 700- 70080 F/ A Furnish Riprap Material 1, 304. 310 1, 304. 310
FA 0. 000 0. 00
1. 00000 1, 304. 310 1, 304.31
0620 700- 70034 F/' A Placing Rock Fill in Soft Spots 43, 670. 540 43, 670. 540
FA 0. 000 0. 00
1. 00000 43, 670. 540 43, 670. 54
0625 700- 70034 F/ A Pl acing exisiting FDR and Base Materi al 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 900- 00006 Added Item (Dol lar)/ Price Reduction - Quardrail Type 7 -133. 200 -133. 200
(Slunp) - CO # 006
DOL 0. 000 0. 00
1. 00000 -133. 200 -133. 20
0635 700- 70100 F/ A Rel ocate - Water Spring Second Relocation - CO # 11, 688. 150 11, 688. 150
007
FA 0. 000 0. 00
1. 00000 11, 688. 150 11, 688. 15
0640 900- 00006 Added Item (Dol lar)/ Price Reduction - Seeding - CO # -312. 580 -312.580
008
DOL 0. 000 0. 00
1. 00000 -312.580 -312.58



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17358-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: STR131A- 034 ESTI MATE NO 0012 08: 23: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0645 900- 00006 Added Item (Dollar)/ Price Reduction - Overwei ght -20. 000 -20. 000
Trucks - CO # 009
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00

CAT NO0400

0560 620-00002

0565 620-00012

0570 620-00020

Construction Engineering

Field Ofice (dass 2)

Field Laboratory (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI  $ 6,970,892.57 $

1. 000
EACH
14, 400. 00000

1. 000
EACH
16, 000. 00000

1. 000
EACH
4, 600. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 7,005, 892.57 $

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

47,300.68$ 6,970, 892. 57

0.00
14, 400. 00

0.00
16, 000. 00

0.00
4, 600. 00

35, 000. 00 $

0.00$ 35, 000. 00

47,300.68$ 7,005, 892. 57



